
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:34 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 099 Date: 30-Jun-2012 Saturday

Approved Date:

Shift Hours: 09:00 am 05:00 pm Break: 00:00 Over Time: 08:00

Const Calendar Day: 26

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Paint

Today, I came to the office in order to review submittals and RFIs on present and future work on the
cables and in regards to paint. Also, the documentation of work was another reason for my presence in
the office today.
Finally, following up on the inspection of the sockets, I got an inventory of all the damaged sockets on the
North Main and Side spans. This will complete the second round of inspection on these sockets. With the
word out that ABF ONLY considers damage to the Galvanized surfaces worthy of repair, my emphasis on
this round of inspection was to highlight those locations while including damage to other coatings as well.
The following is a list of the sockets that have surfaces with damaged galvanizing:

North Main Span
Panel Points: 84, 82, 78, 74, 72, 68, 66, 62, 60, 58, 54, and 50 (PP 52 was on the previous list, already);
North Main Span
Panel Points: 40, 38, 30, and 18 (maybe, as the underneath was not clearly visible, but paint was torn-up)
Summary
The 1st spreadsheet that Jim Lumley and I so painstakingly compiled, detailed damage to the paint on
sockets at all spans pertaining to the Phase (I) Load Transfer was handed down to ABF and specifically S.
Yeager, on Wed, June 27, 2012. On Fri, June 29th, Andy Castaldi gave CCC a list of 7 and ONLY 7
locations off this list for repair. They were as follows: sockets at PPs 50, 52, 74, and 90 on the South Main
Span in addition to PP26 on the North Side Span, and PPs 52 and 66 on the North Main Span.
Andy had failed to pass on some locations that were tagged with “extensive damage,” which I had defined
in my spreadsheet as “any damage > 1 sq. inch extending to the galvanized surface or bare metal.”
Following several phone calls and voicemails on Friday, which is reflected on Friday’s report, I asked Andy
and Mike Gaya to add 11 more locations this list, some of which were new ones that had not been
damaged earlier, and some had been on the original list, but overlooked. These were sockets at Panel
Points: 54, 56, 58, 66, 72, 76, 78, 80, 86, 94, and 96 all of which are located on the South Main Span.
I will hand over this list to Andy Castaldi or Mike Gaya on Monday.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 099 Date: 30-Jun-2012 Saturday

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR Mike GayaPainter 0.00 0.00 0.00 0.00

JNM Brandon GayaPainter 0.00 0.00 0.00 0.00
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